
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
ALHAMBRA,  CALIFORNIA  91803-1331

Telephone: (626) 458-5100
JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460                       
ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE
REFER TO FILE:   C-1

December 10, 2002

The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS 
ALL SUPERVISORIAL DISTRICTS 
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:  

Project ID No. FCC0000515 - Greenflag Drain, City of Redondo Beach (4),
Steve P. Rados, Inc., with changes in the amount of $162.76, and a total contract
amount at this time of $9,876,264.56 (Partial Acceptance).

Project ID No. FCC0000623 - Live Oak Springs Canyon Drain, Unit 2, City of
Santa Clarita (5), Mike Bubalo Construction Company, Inc., with a final contract
amount of $2,115,960.59.

Project ID No. FCC0000624 - Dominguez Gap Barrier Project, Unit 7B, Phase 4A,
Part 2A, vicinities of Carson, Wilmington, and Long Beach (2 and 4), Beylik Drilling,
Inc., with changes amounting to a credit of $945,951.50, and a final contract amount
of $20,049,776.54.

Project ID No. FCC0000712 - 110th Street Drain, vicinity of Athens (2),
Southern California Underground Contractors, Inc., with a final contract amount of
$504,414.85.
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Project ID No. FMD0001020 - Channel Right of Way Clearing, West Area, 2002,
various locations within the County of Los Angeles (3 and 5), TruGreen Landcare
L.L.C., with changes amounting to a credit of $11,300, and a final contract amount
of $528,572.

Project ID No. FMD0002022 - Catch Basin Cleanout 2002, East Maintenance
Area, Unit 1, vicinities of Sierra Madre, Alhambra, and El Monte (1 and 5),
Fernando’s Cleaning Company, with changes in the amount of $812.46, and a final
contract amount of $121,911.46.

Project ID No. FMD0003031 - Catch Basin Cleanout 2002, South Maintenance
Area, Unit 3, southwest area of Los Angeles County (1, 3, and 4), Fernando’s
Cleaning Company, with changes in the amount of $2,274.47, and a final contract
amount of $92,174.47.

Project ID No. RDC0010988 - Mulholland Highway at Mile Marker 13.77, vicinity of
Westlake Village (3), Calex Engineering Company, with changes amounting to a
credit of $3,923, and a final contract amount of $356,291.03.

Project ID No. RDC0013049 - Santa Fe Avenue, vicinities of Huntington Park and
South Gate (1), C. T. & F., Inc., with a final contract amount of $197,392.22.

Project ID No. RDC0013392 - Lancaster Road, et al., vicinity of Lancaster (5),
Granite Construction Company, with changes in the amount of $2,427.98, and a
final contract amount of $767,086.68.

Project ID No. RDC0013668 - Amar Road, vicinities of Industry, La Puente, and
Valinda (1), Mobassaly Engineering, Inc., with changes amounting to a credit of
$667.44, and a final contract amount of $213,540.19.

Project ID No. RDC0013676 - Santa Anita Avenue Over Rio Hondo Channel, et al.,
vicinities of Baldwin Park and El Monte (1), Olivas Valdez, Inc., with changes
amounting to a credit of $4,308.45, and a final contract amount of $431,225.70.

Project ID No. RDC0013800 - Brea Canyon Cutoff at Balan/Esquline Avenue,
vicinity of Rowland Heights (4), L. A. Signal, Inc., with changes in the amount of
$4,907.25, and a final contract amount of $120,905.25.
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Project ID No. RMD1946062 - Parkway Tree Trimming, Chinese Elm, 2001/02,
vicinities of Valinda, South San Gabriel, Hacienda Heights, La Crescenta, and
Claremont (1, 4, and 5), TruGreen Landcare L.L.C., with changes amounting to a
credit of $3,042, and a final contract amount of $85,483.

Project ID No. RMD1947021 - Maintenance District 1, Seal Project B, 2000-01,
vicinities of Azusa, La Puente, Rowland Heights, Hacienda Heights, Altadena, and
Temple City (1, 4, and 5), American Asphalt Repair & Resurfacing Co., with
changes amounting to a credit of $212,530.98, and a final contract amount of
$2,141,675.89.

Project ID No. RMD4447001 - RD 446-II, Slurry Seal, 2001/2002, vicinities of
La Mirada, Whitter, and Santa Fe Springs (1 and 4), Sudhakar Company
International, with changes amounting to a credit of $7,742.50, and a final contract
amount of $240,207.50.

Project ID No. RMD5547021 - Short Trail, et al., vicinity of Santa Clarita (5),
California Pavement Maintenance Company, Inc., with changes amounting to a
credit of $367.50, and a final contract amount of $264,076.16.

Project ID No. RMD5567081 - Starling Street, et al., vicinity of Palmdale (5),
Asphalt Construction Co., Inc., with changes amounting to a credit of $1,470.00,
and a final contract amount of $724,983.88.

Project ID No. WWD2900015 - Water Tank Seismic Retrofit, HMGP-1008-3154,
Group III, vicinity of Malibu (3), A. A. Portanova & Sons, Inc., with changes
amounting to a credit of $1,300, and a final contract amount of $265,522.30.

Project ID No. WWD4000001 - Water Tank Seismic Retrofit, HMGP-1008-3157,
Group IV, vicinities of Acton, Lancaster, and Lake Los Angeles (5), A. A. Portanova
& Sons, Inc., with changes amounting to a credit of $1,600, and a final contract
amount of $551,683.63.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in public works
contracts and Board acceptance of the work of the contracts in compliance with the
provisions of the Public Contract Code.  Included in the enclosures are project and contract
data, the scope of work of changes to be ratified, and the work of the contracts to be
accepted.

The Director of Public Works has been authorized by your Board to order changes in work
up to $10,000 for construction contracts.  Changes to accommodate field conditions in
order to meet the intent of the plans and specifications are not subject to this monetary
limitation.  Enclosed for your ratification are changes in work which I ordered for Project ID
Nos. FCC0000515, FCC0000624, FMD0001020, FMD0002022, FMD0003031,
RDC0010988, RDC0013392, RDC0013668, RDC0013676, RDC0013800, RMD1946062,
RMD1947021, RMD4447001, RMD5547021, RMD5567081, WWD2900015, and
WWD4000001.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strategic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public. 

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $945,951.50 to
an increase in the amount of $2,427.98, while the total values of the contracts range from
$85,483.00 to $20,049,776.54.

Ratification of the changes in work and acceptance of the work of the respective contracts
by your Board is in compliance with the acceptance and prompt payment provisions of the
Public Contract Code.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts.  Detailed cost breakdowns for each of the changes together with contract cost
summaries are included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board’s directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits of
the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction.  The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications.  The methods for arriving at the final costs of the
changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by your
Board will ensure the timely closeout of the respective contracts, releasing Departmental
and County assets for other construction-related activities.  
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CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

JAMES A. NOYES
Director of Public Works 

TS:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd

Enc. 20

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



ACCEPTANCE OF CONTRACT (PARTIAL)
December 10, 2002

PROJECT ID NO. FCC0000515, GREENFLAG DRAIN (City of Redondo Beach),
Supervisorial District 4

Contractor:  Steve P. Rados, Inc., P.O. Box 15128, Santa Ana, California 92735-0128

Project Description:

Construction of an underground reinforced concrete detention chamber and appurtenant
storm drain facilities, an 84" reinforced concrete pipe tunnel and sanitary sewers, and
installation of a landscaping and irrigation system.

Change in Work:

Locate Existing 63" Pipe $162.76

Description of Change:

Your Board previously approved a change in work to locate an existing 63" RCP that was
not found at the location indicated on the plans.  The cost of this work exceeded the
original estimate by the amount shown.  The cost for this change was based on time and
materials methods as provided in Subsection 3-3 of the contract specifications.

No additional working days were required because of this change.

Project Completion Date:

The contractor completed the project on October 7, 2002, in accordance with the plans and
specifications.  Following completion of the work included the original contract, your Board
approved a change to grout voids found in the soil.  This work is presently underway. In
addition, the contractor has not yet complied with the Affirmative Action reporting
requirements of the contract.  To assure completion of these items, $85,000 and $10,000
are being withheld from the value of the contract.

Rather than delay payment of the retention to the contractor for the completed work,
pursuant to Section 7107 of the California Public Contract Code, we recommend that all
retention be released with the exception of the withholding discussed above.  Once these
items are completed satisfactorily, we will provide your Board with our recommendation for
final acceptance of the work of this contract.
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Amount Due Contractor at this time:

Original contract amount $8,493,243.00 
Changes in work previously approved
   by the Board 1,477,858.80
Changes in work authorized by Director
   of Public Works 162.76
Withholding for remedial work repairs above the tunnel (85,000.00)
Withholding for Affirmative Action noncompliance     (10,000.00)

AMOUNT DUE CONTRACTOR AT THIS TIME $9,876,264.56

IA:ssa/tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. FCC0000623, LIVE OAK SPRINGS CANYON DRAIN, UNIT 2
(City of Santa Clarita), Supervisorial District 5

Contractor:  Mike Bubalo Construction Company, Inc., 5102 Gayhurst Avenue, 
Baldwin Park, California 91706

Project Description:  

Construction of reinforced concrete pipe and box storm drains and a debris basin.

Project Completion Date:

The contractor completed the project on June 18, 2002, in accordance with the plans and
specifications.  The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $1,968,600.00
Actual cost of changes in work previously
   approved by the Board    147,360.59

FINAL CONTRACT AMOUNT $2,115,960.59

HH:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. FCC0000624, DOMINGUEZ GAP BARRIER PROJECT, UNIT 7B,
PHASE 4A, PART 2A (in the vicinities of Carson, Wilmington, and Long Beach),
Supervisorial Districts 2 and 4 

Contractor:  Beylik Drilling, Inc., 555 South Harbor Boulevard, La Habra, 
California 90631
     
Project Description: 

The installation of 17 groundwater recharge wells and 12 groundwater observation wells.

Changes in Work:

  (1) Variations in Bid Quantities ($1,044,712.90)
  (2) Exploratory Excavations   79.74
  (3) Primary Well Development 

With Swabbing and Airlift Pumping 35,100.00
  (4) Modify Decks of Well Vaults 3,475.14
  (5) Expedite the Fabrication and Shipping of 

Aircraft-Rated Vault Lid 4,268.51
  (6) Provide Padlocks Hasps for Vault Lids 14,748.96
  (7) Install Stainless Steel Sewage Liner 35,931.00
  (8) Modify Vault Piping  1,576.00
  (9) Relocate Gas Service 1,787.00
(10) Credit for Not Installing Piping and

Equipment at Well 28Z2 East (7,473.00)
(11) Dispose of Lead-Contaminated Soil        9,268.05 

Total ($   945,951.50)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various
bid items.  The contractor is paid based upon actual quantities used.  The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. 
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(2) Your Board previously approved a change in work to perform exploratory excavations
to avoid a utility interference.  The cost for this work exceeded the original estimate by the
amount shown. 

(3) Your Board previously approved a change in work to delete the original bid price for
primary well development and reimburse the contractor for actual costs incurred to perform
the work. The cost for this work exceeded the original estimate by the amount shown. 

(4) Your Board previously approved a change in work to modify the thickness of the
prefabricated decks of the well vaults to match the existing paved roadway.   The cost for
this work exceeded the original estimate by the amount shown. 

(5) To complete the work within the Intermodal Container Transfer Facility before their
peak season, the contractor was directed to expedite the fabrication and the shipping of
the aircraft-rated vault lid.  It will be necessary to reimburse the contractor for the additional
costs incurred because of this request. 

(6) To secure the vaults and the wells piping and equipment from vandalism, it was
necessary to provide locking devices on all 33 vaults.  This work was not shown on the
plans. 

(7) To mitigate movement of existing underground plumes of contamination during future
injection operations, it was necessary to install a 20' stainless steel sewage liner inside a
14" diameter well casing at Well 28T.  This work was not shown on the plans. 

(8) To avoid interference with surrounding utilities, it was necessary to modify the length
of two airlines, water supply line, and a water discharge line.  This work was not shown on
the plans.  

(9) It was necessary to relocate an existing gas service which interfered with the
installation of the vault at well 28Z2 West.  This work was not shown on the plans. 

(10) After the contractor drilled the wells and the Department analyzed samples of the soil,
it was decided to abandon Well 28Z2 East and seal it since it did not meet the design
requirements.  Although the vault was deleted, we opted to keep the well piping and the
equipment for use as replacement parts.  The amount shown is a credit to the contract for
not installing the piping and the equipment.     
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(11) Your  Board previously approved a change in work to dispose of lead-contaminated
soil that was generated during the excavation for the well vaults.  The cost for this work
exceeded the original estimate by the amount shown. 

The costs for Item 1 and a portion of the cost for Item 10 were based on contract unit
prices.  The costs for Items 2, 4, 7, 8, 9, 11 and the remainder of the cost for Item 10 were
based on time and materials methods as provided in Subsection 3-3 of the contract
specifications.  The costs for Items 3, 5, and 6 were negotiated as provided in
Subsection 3-2 of the contract specifications.   

Four additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on November 22, 2002, in accordance with the plans
and specifications.   

Final Contract Amount:

Original contract amount $19,770,000.00
Actual costs of changes in work previously 
   approved by the Board 1,225,728.04
Changes in work authorized by Director of 
   Public Works            (945,951.50)

FINAL CONTRACT AMOUNT $20,049,776.54

SMA:pb
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF WORK
December 10, 2002

PROJECT ID NO. FCC0000712, 110TH STREET DRAIN (in the vicinity of Athens),
Supervisorial District 2

Contractor:  Southern California Underground Contractors, Inc., P.O. Box 1747, 
Brea, California 92822

Project Description:

Construction of a reinforced concrete pipe storm drain and resurfacing of roadway
pavement.

Project Completion Date:

The contractor completed the project on August 27, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $471,392.25
Actual cost of changes in work previously
   approved by the Board      33,022.60

FINAL CONTRACT AMOUNT $504,414.85

LAT:ss
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd

-4-



ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. FMD0001020, CHANNEL RIGHT OF WAY CLEARING,
WEST AREA, 2002, at various locations within the County of Los Angeles, 
Supervisorial Districts 3 and 5    

Contractor:  TruGreen LandCare L.L.C., 146 East Railroad Avenue, Monrovia, 
California 91019

Project Description:

Clearing and removal of trash, vegetation, and debris from various channel rights of way.

Changes in Work:

(1) Dump Fees ($22,800.00)
(2) Clearing of Additional Channels   11,500.00

Total ($11,300.00)

Description of Changes:

(1) The contract specifications provided for a $60,000 allowance to be used to
compensate the contractor for dump fees, with payment to be based on the actual costs
incurred.  The dump fees incurred by the contractor were less than the amount of the
allowance resulting in a credit to the contract in the amount shown.

(2) It was necessary to trim trees and remove trash and vegetation along two additional
channels in the Santa Clarita Area.  This work was not included in the original contract. 

The cost for Item 1 was based on time and materials methods as provided in
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as
provided in Subsection 3-2 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on October 7, 2002, in accordance with the plans and
specifications.  The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $539,872.00
Changes in work authorized by Director
   of Public Works   (11,300.00)

FINAL CONTRACT AMOUNT $528,572.00

JE:ssa
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. FMD0002022, CATCH BASIN CLEANOUT 2002, EAST
MAINTENANCE AREA, UNIT 1 (in the vicinities of Sierra Madre, Alhambra, and 
El Monte), Supervisorial Districts 1 and 5

Contractor:  Fernando's Cleaning Company, 1283 East 48th Street, Los Angeles, 
California 90011-4325

Project Description:

Clean out of approximately 10,100 catch basins at various locations in the east area of
Los Angeles County.

Changes in Work:

Variations in Bid Quantities $812.46

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The cost for this change was based on contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on August 30, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

-6A-



Final Contract Amount:

Original contract amount $121,099.00
Changes in work authorized by Director of
   Public Works        812.46

FINAL CONTRACT AMOUNT $121,911.46

HH:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. FMD0003031, CATCH BASIN CLEANOUT 2002, SOUTH
MAINTENANCE AREA, UNIT 3 (in the southwest area of Los Angeles County),
Supervisorial Districts 1, 3, and 4

Contractor:  Fernando's Cleaning Company, 1283 East 48th Street, Los Angeles, 
California 90011-4325

Project Description:

Cleaning of approximately 10,000 catch basins at various locations in the southwest area
of Los Angeles County.

Changes in Work:

Variations in Bid Quantities $2,274.47

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The cost for these changes were based on contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on September 10, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.
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Final Contract Amount:

Original contract amount $89,900.00
Changes in work authorized by Director of
   Public Works   2,274.47

FINAL CONTRACT AMOUNT $92,174.47

HH:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RDC0010988, MULHOLLAND HIGHWAY AT MILE MARKER 13.77
(in the vicinity of Westlake Village), Supervisorial District 3

Contractor:  Calex Engineering Company, 23651 Pine Street, Newhall, 
California 91321-3106

               
Project Description:

Construction of a tie-back system retaining wall, reconstruction of roadway pavement,
modification of an existing drainage outlet, and installation of guardrail.

Changes in Work: 

(1) Variations in Bid Quantities ($6,524.00)
(2) Increase Length of Steel Piles 2,601.00

Total ($3,923.00)

Description of Changes: 

(1) The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. 

(2) An exploratory excavation confirmed that bedrock is deeper than shown on the plans.
Therefore, it was necessary to increase the length of the steel piles to the depth of the
bedrock. 

The costs for Items 1 and 2 were based on contract unit prices. 

No additional working days were required because of these changes.  However, the
contractor was granted 15 additional working days at no extra cost to Public Works due to
a change in design that delayed the fabrication of the concrete wall and panels. 
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Project Completion Date:

The contractor completed the project on October 1, 2002, in accordance with the plans and
specifications.  The contractor finished the work eight days after the contract completion
date.  The project specifications provide for the assessment of liquidated damages of $500
per day for each calendar day in excess of the contract completion; therefore, we assessed
liquidated damages in the amount of $4,000.  The contractor does not dispute this
assessment.

Final Contract Amount:

Original contract amount $364,214.03
Changes in work authorized by Director of 
   Public Works            (3,923.00)
Deduction for liquidated damages    (4,000.00)

FINAL CONTRACT AMOUNT $356,291.03

EK:rb/tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT 
December 10, 2002

PROJECT ID NO. RDC0013049, SANTA FE AVENUE (in the vicinities of Huntington Park
and South Gate), Supervisorial District 1

Contractor:  C.T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201-4998
     
Project Description: 

Traffic signal synchronization. 

Project Completion Date:

The contractor completed the project on May 28, 2002, in accordance with the plans and
specifications.  The delay in forwarding this letter to your Board was due to the length of
time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $168,410.00
Actual cost of changes in work previously 
   approved by the Board                                      28,982.22

FINAL CONTRACT AMOUNT $197,392.22

HC:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RDC0013392, LANCASTER ROAD, ET AL. (in the vicinity of
Lancaster), Supervisorial District 5

Contractor:  Granite Construction Company, P.O. Box 50085,  Watsonville, 
California 95077-5085

               
Project Description:

Resurfacing of roadway pavement, construction of inverted shoulders, grading of dirt
shoulders, and installation of guardrail.

Changes in Work: 

Variations in Bid Quantities $2,427.98

Description of Changes: 

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used.  The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.  The costs for these changes were based on contract unit prices.

No additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on August 22, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.
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Final Contract Amount:

Original contract amount $746,436.00
Actual cost of changes in work previously
   approved by the Board  18,222.70
Changes in work authorized by Director of
   Public Works       2,427.98

FINAL CONTRACT AMOUNT $767,086.68

LAT:tn
C:\WINNT\Profiles\dmount\Temporary Internet Files\OLK1F\12-10-02LTR.wpd
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RDC0013668, AMAR ROAD (in the vicinities of Industry, La Puente,
and Valinda), Supervisorial District 1

Contractor:  Mobassaly Engineering, Inc., 1840 Wright Avenue, La Verne, 
California 91750

Project Description:   

Resurfacing and reconstruction of roadway pavement; construction of bus pads and curb
ramps; and reconstruction of curb, gutter, sidewalk, driveways, and cross gutters.   

Changes in Work:

(1) Variations in Bid Quantities ($247.44)
(2) Overtime Inspection (420.00)

Total ($667.44)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. 

(2) The contractor requested eight hours of overtime inspection, which resulted in a credit
to the contract in the amount shown.

The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was stipulated
in the contract specifications.

Project Completion Date:

The contractor completed the project on October 30, 2002, in accordance with the plans
and specifications. 
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Final Contract Amount:

Original contract amount        $188,087.63
            Actual cost of changes in work previously 

   approved by the Board 26,120.00
Changes in work authorized by Director of
   Public Works        (667.44)

FINAL CONTRACT AMOUNT        $213,540.19

CM:tn
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RDC0013676, SANTA ANITA AVENUE OVER RIO HONDO
CHANNEL, ET AL. (in the vicinities of Baldwin Park and El Monte), 
Supervisorial District 1

Contractor:  Olivas Valdez, Inc., 846 North Charter Drive, Covina, California 91724
  
Project Description: 

Bridge Seismic Retrofit and Bridge Railing Replacement.

Changes in Work:

(1) Variations in Bid Quantities ($5,416.20)
(2) Additional Concrete Cores 1,107.75

Total ($4,308.45)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities. 

(2) To achieve uniform density of the concrete pumped into the diaphragm below the
deck, it was necessary to core additional holes through the concrete bridge deck.  This
work was not shown on the plans.  

The costs for Items 1 and 2 were based on contract unit prices.

Three additional working days were required because of these changes.  In addition, the
contractor was granted ten additional working days for difficulties in acquiring the materials
for the picket fence and guardrail.
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Project Completion Date:

The contractor completed the project on September 30, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $435,534.15
Changes in work authorized by Director of   
   Public Works    (4,308.45)

FINAL CONTRACT AMOUNT $431,225.70
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RDC0013800, BREA CANYON CUTOFF AT BALAN/
ESQULINE AVENUE (in the vicinity Rowland Heights), Supervisorial District 4    

Contractor:  L. A. Signal, Inc., 15100 East Nelson Avenue, City of Industry,
California 91744

Project Description:

The modification of traffic signals.

Changes in Work:

(1) Variations in Bid Quantities $   957.25
(2) Exploratory Excavation 1,800.00
(3) Electrical Service Fees Reimbursement 2,150.00

Total $4,907.25

Description of Changes:

(1)   The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The increase in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.  The costs for these changes were based on contract unit prices.  

(2)   It was necessary to have the contractor perform exploratory excavations to confirm
the locations of existing utilities.

(3)    It was necessary to compensate the contractor for an increase in the electrical service
fees charged by Southern California Edison Company.  Payment for the increase was not
included in the contract specifications.

The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was stipulated
in the contract specifications.  The cost for Item 3 was negotiated as provided in
Subsection 3-2 of the contract specifications.

No additional working days were required because of these changes.
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Project Completion Date:

The contractor completed the project on August 21, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $  93,898.00
Actual cost of changes in work previously 
   approved by the Board 22,100.00
Changes in work authorized by Director of
   Public Works     4,907.25

FINAL CONTRACT AMOUNT $120,905.25
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RMD1946062, PARKWAY TREE TRIMMING, CHINESE ELM,
2001/02 (in the vicinities of Valinda, South San Gabriel, Hacienda Heights, 
La Crescenta, and Claremont), Supervisorial Districts 1, 4, and 5

Contractor:  TruGreen LandCare L.L.C., 146 East Railroad Avenue, Monrovia,  
California 91016

Project Description:

Trimming of parkway trees.  

Changes in Work:

Variations in Bid Quantities ($3,042.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.  The costs for these changes were based on contract unit prices.  

Project Completion Date:

The contractor completed the project on August 28, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount $88,525.00
Changes in work authorized by Director of 
   Public Works   (3,042.00)

 
FINAL CONTRACT AMOUNT $85,483.00
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RMD1947021, MAINTENANCE DISTRICT 1, SEAL PROJECT B,
2000-01 (in the vicinities of Azusa, La Puente, Rowland Heights, Hacienda Heights,
Altadena, and Temple City), Supervisorial Districts 1, 4, and 5

Contractor: American Asphalt Repair & Resurfacing Company, Inc., 
14436 Santa Ana Avenue, Fontana, California 92337

Project Description:  

Slurry sealing of roadway pavement.

Changes in Work:
 
(1) Variations in Bid Quantities ($206,125.98)
(2)  Credit for Overtime Inspection    (6,405.00)

Total ($212,530.98)

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items.  The contractor is paid based upon actual quantities used.  The decrease in contract
price reflects the net adjustment due to variations between estimated and actual bid
quantities. 

(2) The contractor requested 122 hours of overtime inspection, which resulted in a credit
to the contract in the amount shown.

The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was stipulated
in the contract specifications. 
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Project Completion Date:

The contractor completed the project on September 20, 2002, in accordance with the plans
and specifications.   The delay in forwarding this letter to your Board was due to the length
of time required for the contractor to furnish the documentation necessary to close out the
contract.

Final Contract Amount:

Original contract amount                  $2,354,206.87
Changes in work authorized by Director of
   Public Works           (212,530.98)

FINAL CONTRACT AMOUNT                                           $2,141,675.89
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RMD4447001, RD 446-II, SLURRY SEAL, 2001/2002
(in the vicinities of La Mirada, Whittier, and Santa Fe Springs.), 
Supervisorial Districts 1 and 4 

Contractor:  Sudhakar Company International, a corporation, 1450 North Fitzgerald
Avenue, Rialto, California 92376 

Project Description:

Slurry sealing of roadway pavement.

Changes in work:

Variations in Bid Quantities                                                                      ($7,742.50)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used.  The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on October 18, 2002, in accordance with the
plans and specifications.

Final Contract Amount:

Original contract amount $247,950.00
Changes in work authorized by Director of
   Public Works    (7,742.50)

FINAL CONTRACT AMOUNT $240,207.50
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RMD5547021, SHORT TRAIL, ET AL. (in the vicinity of 
Santa Clarita), Supervisorial District 5

Contractor:  California Pavement Maintenance Company, Inc., 9390 Elder Creek Road,
Sacramento, California 95829

Project Description:

Slurry sealing of roadway pavement.

Change in Work:

Overtime Inspection ($367.50)

Description of Change:

The contractor requested seven hours of overtime inspection, which resulted in a credit
to the contract in the amount shown. The cost for this item was stipulated in the
contract specifications. 

Project Completion Date:

The contractor completed the project on October 10, 2002, in accordance with the
plans and specifications. 

Final Contract Amount:

Original contract amount $247,001.40
Actual cost of changes in work previously 
   approved by the Board 17,442.26
Change in work authorized by Director of
   Public Works       (367.50)

FINAL CONTRACT AMOUNT $264,076.16
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. RMD5567081, STARLING STREET, ET AL. (in the vicinity of
Palmdale), Supervisorial District 5 

Contractor:  Asphalt Construction Co., Inc., P.O. Box 1187, Lancaster, 
California 93534

Project Description:

Reconstruction and resurfacing of roadway pavement.

Change in Work:

Credit for Overtime Inspection ($1,470.00)

Description of Change:

The contractor requested 28 hours of overtime inspection, which resulted in a credit to
the contract in the amount shown.  The cost for this item was stipulated in the contract
specifications.

Project Completion Date:

The contractor completed the project on October 29, 2002, in accordance with the
plans and specifications.

Final Contract Amount:

Original contract amount $698,452.40
Actual Cost of Changes in work previously approved
   by the Board 28,001.48
Change in work to be authorized    (1,470.00)

FINAL CONTRACT AMOUNT $724,983.88
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ACCEPTANCE OF CONTRACT 
December 10, 2002

PROJECT ID NO. WWD2900015,WATER TANK SEISMIC RETROFIT, HMGP-1008-
3154, GROUP III (in the vicinity of Malibu), Supervisorial District 3

Contractor:  A. A. Portanova & Sons, Inc., P.O. Box 730, Agoura Hills, California 91301

Project Description:

Seismic retrofitting of seven water tanks. 

Change in Work: 

Unused Cellular Telephone Allowance ($1,300.00)

Description of Change:

The contract amount included a $2,000 cellular telephone service allowance fee.  The
actual cost incurred for this service was less than the contract allowance, resulting a
credit to the contract in the amount shown.  The cost for this change was based on time
and materials methods as provided in Subsection 3-3 of the contract specifications.

Project Completion Date:

The contractor completed the project on June 27, 2002, in accordance with the plans
and specifications.  The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $246,800.00
Actual cost of changes in work previously
   approved by the Board      20,022.30
Change in work authorized by the Director of
   Public Works    (1,300.00)

FINAL CONTRACT AMOUNT $265,522.30
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ACCEPTANCE OF CONTRACT
December 10, 2002

PROJECT ID NO. WWD4000001, WATER TANK SEISMIC RETROFIT, HMGP-1008-
3157, GROUP IV (in the vicinities of Acton, Lancaster, and Lake Los Angeles),
Supervisorial District 5

Contractor:  A. A. Portanova & Sons, Inc., P.O. Box 730, Agoura Hills, California 91301

Project Description:

Seismic retrofitting of 11 water tanks.

Changes in Work:

Variations in bid Quantities ($1,600.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon the actual quantities used.  The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.  The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on May 21, 2002, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $481,840.00
Actual cost of changes in work previously
   approved by the Board     71,443.63
Changes in work authorized by Director of
   Public Works    (1,600.00)

FINAL CONTRACT AMOUNT $551,683.63
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